
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 06/13/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14520-13-000-0

Estimate Summary By Project

Estimate Number: 0001

01/10/2014

Contract Location: Time Allowed:

4.995 MILES MILLING AND PLANT MIX RESURFACING ON SR 77 CONN 

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

04/19/2013

05/03/2013

06/11/2013

06/13/2013

12/15/2013

00/00/0000

00/00/0000

292 Days

03/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 03   

Elapsed Calender Days:

Percent Time: 69.18

202 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$972,764.91

$972,764.91

$776,166.95

20.21%

Counties:

Franklin Hart

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004478      $972,764.91 $972,764.91 $776,166.95 20.21% $196,597.96

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 06/13/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14520-13-000-0

Estimate Summary By Project

Estimate Number: 0001

01/10/2014

Project Number: M004478      SR 77 - MILL & PLMX RESF

 

M004478                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $157,278.37 $0.00 $157,278.37

Non-Participating $39,319.59 $0.00 $39,319.59

Total Earnings $196,597.96 $0.00 $196,597.96

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $196,597.96 $0.00 $196,597.96

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $196,597.96 $0.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $196,597.96

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 06/13/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14520-13-000-0

Estimate Summary By Project

Estimate Number: 0001

01/10/2014

Project Number M004478      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .000

 66588.000 .250

M004478

 

.250 $16,647.00 $16,647.00

0025 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  1,000.000 .000

 82.710 412.600

 

 

412.600 $34,126.15 $34,126.15

0040 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  2,200.000 .000

L & H LIME 72.030 2,003.110

 

 

2,003.110 $144,284.01 $144,284.01

0045 413-1000     BITUM TACK COAT GL  8,350.000 .000

 2.140 720.000

 

 

720.000 $1,540.80 $1,540.80

Category Amount: $196,597.96 $196,597.96

Project Total Amount: $196,597.96 $196,597.96


